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Develop LibGuides infrastructure & content
Progress report

 Development of new main Library web page completed (on LibGuides Platform)

 Programming skills required (Wandi Tobosi – Open Scholarship Team)

 Look and feel now more in line with UP web standards and branding

 URL of main page to stay the same: www.library.up.ac.za

 No certainty for other pages

 Change over to new page to happen in the July recess

 Web content migration: estimated time, 3 months to completion

 Training of all web team members to commence after content migration
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http://www.library.up.ac.za/


Minor changes to the main page

Top line added 

according to UP Web 

standards

Search box overlaid 

on image: to save 

space

News items in line 

with UP web news



Thank you
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