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Research Summary

The performance of capital projects, in terms of meeting cost, time and
performance requirements, has always been questionable. Despite the
availability of project management tools, techniques, processes and advanced
software applications, the overall non-performance of large capital projects
has seemed to stagnate over the past century. Calls by financiers and
participating stakeholders have been surfacing since the 1980s for a different
approach to the management of development and implementation of capital
projects, especially those that extend into multiple countries. Rather than
exploring the development of radical new ways for managing the life-cycle of
large capital projects, this research focussed on conducting a review of
general management areas and their response to institutional failure.
Towards the end of the 20th century the corporate world experienced much
turbulence and controversy with respect to responsible financial and corporate
management. Various corporate scandals were reported, the result being the
development and implementation of various forms of corporate governance
principles. The roll-out and application of corporate governance soon became
a global imperative with a fairly positive impact on responsible corporate
citizenship. Given the success and global acceptance of corporate
governance, the potential application of the principles contained in corporate
governance guidelines, and even legislation, in the field of capital projects,
was investigated. The view of projects as a form of temporary organisation
was used to establish the parallel between general and project management
practices, resulting in reference to the term project governance.
In general project management literature, the term ‘project governance’ is
used in various applications, namely information management protection,
project control and even to indicate project portfolio management. However,
no commonly agreed upon definition for the term was found. In order to
contextualise the term ‘project governance’, an in-depth literature study was
done on the evolutionary development of corporate governance as well as the
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characteristics of large capital projects. Given the literature background, a
Delphi study was conducted among experienced and knowledgeable project
practitioners and academics to establish a common definition and framework
for project governance. Two important observations from the Delphi study
were first the requirement that project governance should be strongly aligned
with corporate governance principles and second and that a typical project
governance framework should be fairly generic with flexibility to allow for
customisation for specific applications.
Given the input from the Delphi study, two corporate governance frameworks
were selected as the basis from which to compile the principle backbone for a
Concept Project Governance Framework (CPGF). In order to allow for the
multi-country, multi-company participation of large capital projects, especially
where established companies from the West are involved in projects in the
developing world, the corporate governance frameworks of the United States
of America (USA), namely the Sarbanes Oxley Act and the King II Report
from South Africa, were used. These two frameworks represented the thinking
and corporate drives of the two respective countries, and for that matter, the
developed and developing worlds. With input from the Sarbanes Oxley Act,
King II, Delphi results and literature review, the CPGF was constructed for
testing on various case studies.
The case study research was conducted in two phases. The first phase, also
referred to as the primary case studies, comprised an in-depth study on two
large projects involving cross-border participation by various local and
international companies and stakeholders. Although it was intended to select
a mix of successful and unsuccessful projects for the primary study, the
unwillingness of project managers involved in unsuccessful projects to reveal
information made the inclusion of these project cases not viable for this study.
The two primary case studies selected were based on successful projects.
The extent to which these projects formally or informally adhered to or did not
adhere to project governance principles as stipulated in the CPGF was
evaluated. Apart from a review of literature on the primary case studies, the
nominal group technique (NGT) was also employed to extract embedded
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information from project role players. Their input was documented and
incorporated into the CPGF.
In order to confirm the general application of the CPGF, a set of secondary
case studies was conducted. These case studies comprised a total of 15
capital projects, selected from various sources and industries. These projects
were categorised as being ‘successful’, ‘questionable’ or ‘a failure’. The
reasons for the outcomes were plotted against the existing CPGF criteria and
it was evident that the reasons for success or failure could be traced to
specific areas in the CPGF. According to the CPGF, the most prominent
areas that determined project performance, whether failure or success, were
the composition of the steering committee as well as adherence to ethics,
responsible conduct and conflict of interest.
Given the results of the research, the study concludes with a proposed Project
Governance Framework (PGF) to be applied to large capital projects,
especially during the initiation phase of the project. It is believed that
adherence to the generic stipulations listed in the PGF will contribute
positively to the successful outcome of large capital projects.
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